1	2	3	4	5	6
137	Raiganj-Dalkhola	West Bengal	34	49.53	III
138	Krishnagar-Bahrampore	West Bengal	34	78.00	III
139	Barasat -Krishnagar	West Bengal	34	84.00	III
140	Bahrampore -Farakka	West Bengal	34	100.85	III
141	Farakka-Raiganj	West Bengal	34	103.00	III
142	Barasat-Bangaon	West Bengal	35	60	III
143	Dhankuni - Baleshwar	WestBengal/ Orissa	6 & 60	240	V

Changes in PPP norms under NHDP

2847. SHRI NANDAMURI HARIKRISHNA:

SHRI M. V. MYSURA REDDY:

Will the Minister of ROAD TRANSPORT AND HIGHWAYS be pleased to state:

(a) whether it is a fact that only 46 per cent of NHDP-II, 6 per cent of NHDP-III and only 1 per cent of NHDP-V has been completed so far which is far behind the targets set;

(b) if so, the reasons therefor;

(c) the targets set for all the NHDP projects, Phase-wise in the State of Andhra Pradesh;

(d) whether it is also a fact that changes in the PPP norms are the primary reason behind tardy progress of NHDP projects; and

(e) if so, how Government is planning to address the issue?

THE MINISTER OF STATE IN THE MINISTRY OF ROAD TRANSPORT AND HIGHWAYS (SHRI R.P.N. SINGH): (a) and (b) The status of length of National Highways under National Highways Development frojects (NHDP) phases II, III and V completed up to 30th June, 2009 is as under:

NHDP Phase	Total length (km)	Length completed	% completion
II	6647	3192	48.02
III	12109	890	7.34
V	6500	130	2

NHDP Phase III and Phase V are in early stages of implementation and are scheduled to be completed by Dec. 2013 and Dec 2012 respectively.

(c) Targets set for all NHDP projects phase wise in the State of Andhra Pradesh are given in the statement (see below).

(d) No, Sir. Award of projects in 2008-09 was affected primarily due to inability of investors to raise necessary finance for the project due to prevailing economic down turn.

(e) Does not arise.

Statement

Details of NHDP Projects (under implementation) in Andhra Pradesh: Status as on 30.06.2009

Sl. No.	Stretch	NH No.	Total Length (in km.)	Completed Length (in km.)	Date of Completion as per Contract	Date of Completion/ Anticipated Completion
Andhra Pradesh						
NHDP Phase I						
1	Gundla Pochampalli to Bowenpalli Shivarampalli to Thondapalli (NS-23/AP)-Balance Work	7	23.10	16.20	Dec-2006	Jul-2009
NHDP Phase II						
1	Hyderabad Bangalore section (ADB-11/C-11)	7	42.40	0.00	Aug-2009	Aug-2009
2	Hyderabad Bangalore section (ADB-11/C-10)	7	40.00	0.00	Aug-2009	Aug-2009
3	Hyderabad Bangalore section (NS-2/BOT/AP-5)	7	74.65	66.40	Mar-2009	Aug-2009
4	Armur to Kadloor Yellareddy (NS-2/AP-1) (Approved Length 60.25)	7	59.00	0.00	Jan 2012	Jan 2012
5	Islam Nagar to Kadtal (NS-2/BOT/AP-7)	7	48.00	28.12	Mar-2010	Mar-2010
6	Kadal to Armur (NS-2/BOT/AP-8)	7	31.00	29.39	Nov-2009	Nov-2009
7	MH/AP border to Islam Nagar (NS-2/BOT/AP-6)	7	55.00	36.48	Nov-2009	Nov-2009
8	Hyderabad Bangalore section (ADB-11/C-15)	7	45.60	0.00	Aug-2009	Aug-2009
9	Hyderabad Bangalore section (ADB-11/C-14)	7	42.00	0.00	Aug-2009	Aug-2009
10	Hyderabad Bangalore section (ADB-11/C-13)	7	40.00	0.00	Sep-2009	Sep-2009
11	Hyderabad Bangalore section (ADB-11/C-12)	7	42.60	0.00	Sep-2009	Sep-2009
NHDP Phase III						
1	Cuddapah-Mydukur-Kurnool	18	188.75	0.00	June 2012	June 2012
2	Hyderabad-Vijayawada	9	181.63	0.00	Sep 2012	Sep 2012
NHDP Phase V						
1	Chilkaluripet - Vijayawada (Six lane)	5	82.50	0.00	Nov 2011	Nov 2011
	TOTAL :		996.23	176.59		